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INTRODUCTION 
 
Landlord and Site Services consists of Project Baseline Summary (PBS) RL-SS02, Work Breakdown 
Structure (WBS) 3.4.2. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of April 2002.  
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that one milestone was 
completed ahead of schedule and one milestone is forecasted on schedule. 
 
 

NOTABLE ACCOMPLISHMENTS  
 
Landlord Services, 3.4.2.1 
 
Spring Reactor Shipments Completed - The 
Road Maintenance Team supported personnel with 
Neil F. Lampson, Inc. in transporting the ex-USS 
William H. Bates (SSN 680), a defueled Navy 
reactor compartment, from the Port of Benton to 
Trench 94 in the 200 East Area on April 7, 2002.  
On March 31, 2002, the ex-USS L. Mendel Rivers 
(SSN 686) was transported to Trench 94.  These 
two movements complete the spring schedule.  Six 
additional shipments are scheduled this fall 
beginning on September 7, 2002. 
 
Project Maintenance Center (PMC) Implementation Initiatives - The Materials Management and 
Work Management Workshops in support of re-engineering project maintenance processes are complete.  
The PMC Executive Steering Committee reviewed and accepted a path forward to implement 10 business 
process improvement (BPI) initiatives for materials management.  An implementation plan, detailed 
schedule, and cost analysis (including life cycle savings) is currently being coordinated and aligned with 
the projects.  An additional twelve work management initiatives will be briefed to the Steering committee.  
Successful implementation of these initiatives support cost reduction targets.  Twelve Work Management 
BPI initiatives were briefed to the Executive Steering Committee and other briefings are currently 
underway.  The Predictive & Preventive Maintenance/Calibration Business Process Improvement 
Workshop has approximately 60 initiatives that are being reviewed for development.   
 
Underground Storage Tank Discovery - Actions to disposition a recently discovered underground 
storage tank (abandoned fuel station) in the 300 Area are complete.  The Washington State Department 
of Ecology (Ecology) has expressed its satisfaction.  Actions taken include the characterization, removal, 
and disposition of residues in the tank.  A site assessment was conducted in accordance with regulations 
for underground storage tanks.  Based on the results, further cleanup action is not necessary.  The 
actions will be closed out by backfilling the excavation with native soils and imported fill, and recycling 
the steel tank. 

 
Prescribed Burning of Vagrant Tumbleweeds - The Hanford Fire Department 
(HFD) conducted prescribed burning of compacted tumbleweeds at the Rattlesnake 
Barricade, Central Landfill, the cut in the 200 East Area hill, and the 200 West Area 
Ash Pit on April 6, 2002 and April 7, 2002. 
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Site Fabrication Services (SFS) Consignment Inventory - SFS, 
assisted by FH Procurement and Quality organizations, partnered with 
NOVA Machine Products Corporation to bring a "Consignment Inventory" 
of fastener products to the Hanford Site.  The availability of this vendor 
owned "quality level" material will be utilized by SFS to enhance the 
ability of the organization to produce fabrications in a shorter timeframe. 
    
Analytical Services, 3.4.2.2 
 
Analytical Services Proposed Two Technologies to Support Life-Cycle Cost Reductions - FH 
Analytical Services proposed two technologies which support Hanford's High Level Waste Tanks Mission 
Acceleration Initiative.  One is Clean Salt (sodium nitrate) removal before waste treatment (sodium 
nitrate is a high percentage by volume in the waste tanks) and the other is Chromatographic Retrieval of 
Wastes which, if proven, could selectively remove various constituents through successive water washes.  
Both have been demonstrated in the laboratory and were selected by CH2M HILL Group (CHG) as two of 
the top ten alternatives for saving money and time in waste treatment.  Further evaluation will be done 
to see if these technologies warrant funding for planned deployment in 2005.   
 
Infrastructure Upgrades, 3.4.2.3 
 

Project L-338, “Septic Tank Soil Absorption System to 
Relieve 2601-W1” - This project designs and installs a new soil 
absorption system (drainfield) for the central and northern 
portions of the 200 West Area, including the PFP.  Clearing and 
grubbing of the sagebrush from the project site was completed on 
April 2, 2002.  Design is approximately 85% complete and is 
expected to complete by May 23, 2002.   

 
BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 

 

Breakthroughs 
 
Occurrence Reporting  FH Emergency Preparedness (EP) has been working with RL in an effort to 
enhance the quality of occurrence reports required by DOE O 232.1A, "Occurrence Reporting and 
Processing of Operations Information."  EP will conduct an occurrence reporting workshop in late May to 
provide recent feedback to FH projects resulting from DOE-HQ/EM and RL reviews of final occurrence 
reports.  EP (Occurrence Notification Center) will also be providing a review process for all FH occurrence 
reports and a process to track occurrence report quality improvements. 
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Opportunities for Improvement 
 
Thermal Imaging Technology for Inspection of Export Water System  New technology is being 
proposed for the inspection and evaluation of the 25-mile Export Water System (EWS).  About every 
2,000 feet along the EWS there would be an excavation down to buried access points and a robotic 
camera would be sent down the line to film the inside of the pipe.  In researching alternate methods for 
identifying water leaks and quantifying which water lines need to be replaced on a priority basis, a 
proposal was made to use fly over and Thermal Imaging Equipment to determine below-ground 
characteristics of systems without excavating and/or visual inspection of the inside of the pipe.  A fly over 
of the EWS using Thermal Imaging Equipment can be accomplished for about $25K to $30K and would 
cut down the amount of the piping system that would need to be visually inspected from inside.  
Utilization of this technology is expected to save approximately $450,000 (preliminary estimate based on 
inspecting approximately half of the 25-mile piping system on the inside).  
 

UPCOMING ACTIVITIES 
 
Hanford Site Field Exercise  EP is currently preparing for this year's Hanford Site Field Exercise.  
The 2002 Annual Field Exercise, scheduled for June 20, 2002, is being conducted by the Hanford Site 
Emergency Preparedness Exercise Program organization for the U.S. Department of Energy, Richland 
Operations Office (RL) and Office of River Protection (ORP).  The purpose of the exercise is to provide 
emergency responders from Hanford, the states of Washington and Oregon, and the counties Benton, 
Franklin, and Grant, the opportunity to respond to a simulated onsite transportation accident involving a 
radioactive shipment and a wild land fire on the Hanford Site.  The exercise will also provide Hanford Site 
Emergency Preparedness with an opportunity to validate improvements made since the 2001 Hanford 
Field Exercise. 
 
 

SAFETY 
 
Several actions have been initiated to improve safety performance including implementing a Zero 
Accident Council (ZAC) structure, which includes six directorate and 35 grass-roots level councils, and 
implementing a Safety Improvement Program.  The OSHA Recordable Case Rate has been reset to Yellow 
since it has stabilized out at a rate higher than the DOE CY 2001 average.  The DOE Safety Cost Index is 
stable at the new lowered baseline.  In October 2001, all organizations except for IRM were added into 
the Landlord category.  This significantly increased the population size of this group.  
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MILESTONE ACHIEVEMENT 
FH CONTRACT MILESTONES 

 

Number Milestone Title Type 
Due 
Date 

Actual 
Date 

Forecast 
Date 

Status/ 
Comments 

LLP-01-535 L-339, PFP Water System 
Isolation - Install Sanitary Water 
to WRAP 

RL 12/28/01 12/20/01 12/21/01 Completed. 

LLP-01-515 L-276, Equipment bay Const. 
Phase II  - Complete Construction 
of Project L-276 

RL 6/14/02  6/14/02 On Schedule. 

 
NOTE:   Above data includes all TPA/DNFSB/Performance Incentive milestones as included in the FH 

baseline, and provides Contract-to-Date status. 
 
 

PERFORMANCE OBJECTIVES 
 
Nothing to report at this time. 
 
 

FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 
FY TO DATE SCHEDULE / COST PERFORMANCE 

 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

BCWS BCWP ACWP SV % CV % BAC

 PBS SS02  
WBS 3.4.2.1 

Landlord Services 37,673     37,830      37,203      157        0.4% 627         1.7% 69,009        

 PBS SS02 
WBS 3.4.2.2 

Analytical Services 19,541     18,668      18,647      (873)       -4.5% 21          0.1% 34,647        

 PBS SS02 
WBS 3.4.2.3 

Infrastructure Upgrades 5,123       3,255       2,708       (1,868)    -36.5% 547         16.8% 11,753        

 PBS SS02  
WBS 3.4.2.4 

Landlord & Site Services 
Project Management & 
Support

7,011       7,011       7,586       -         0.0% (575)       -8.2% 12,104        

 PBS SS02  
WBS 3.4.2.4 

Landlord & Site Services 
Revenue

(19,882)    (19,882)    (14,859)    -         0.0% (5,023)     25.3% (34,084)      

Total SS02 49,466     46,882      51,285      (2,584)    -5.2% (4,403)     -9.4% 93,429        

By PBS

FYTD
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Schedule Variance Analysis:  (-$2.6M) 
 
Landlord Services — 3.4.2.1/SS02   
Description and Cause: The $0.2M (0.4 percent) favorable schedule variance is within established 
threshold. 

Impact:  None.  
Corrective Action: None. 
  

Analytical Services — 3.4.2.2/SS02   
Description and Cause: The $0.9M (5 percent) unfavorable schedule variance is within established 
thresholds. 

Impact:  None. 
Corrective Action:  None.   
 

Infrastructure Upgrades — 3.4.2.3/SS02   
Description and Cause: The $1.9M (37 percent) unfavorable schedule variance is due to the deferral, 
late start, or on hold status of many infrastructure construction activities (water line replacements, road 
refurbishments, electrical upgrades, facility upgrades, and radio frequency) and equipment replacement 
contracts due to FY 2002 funding issues.  The unfavorable schedule variance is skewed due to the 
completion of a fire truck in FY 2001 planned for completion in FY 2002 (fiscal year to date performance 
does not allow for performance from a prior year to count towards schedule completion in the current 
fiscal year).   

Impact:  Several contracts for capital equipment procurements remain on hold (aerial man-lift, 
electrical utility truck, test truck) due to FY 2002 spending constraints.  The continued deferral of 
infrastructure upgrades and equipment may potentially impact other site operations due to 
unplanned failures to aging systems. 
Corrective Action:  High priority upgrades are proceeding.  A baseline change request is in process 
to defer selected projects. 
 

Landlord & Site Services Project Management & Support — 3.4.2.4/SS02   
Description and Cause: None.  

Impact:  None. 
Corrective Action:  None. 
 

Landlord & Site Services Revenue — 3.4.2.4/SS02   
Description and Cause: None.  

Impact:  None. 
Corrective Action:  None. 

 
Cost Variance Analysis:   (-$4.4M) 

 
Landlord Services — 3.4.2.1/SS02   
Description and Cause: The $0.6M (1.7 percent) favorable cost variance is within established 
thresholds. 

Impact:  None.    
Corrective Action: None 
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Analytical Services — 3.4.2.2/SS02   
Description and Cause: The $0.02M (0.1 percent) favorable cost variance is within established 
thresholds. 

Impact:  None. 
Corrective Action:  None. 

 
Infrastructure Upgrades — 3.4.2.3/SS02   
Description and Cause: The $0.5M (17 percent) favorable cost variance is due to the receipt of a 
favorable bid for Project L-310, “Replacement of 24-inch Export Water Line.”  In addition, Project L-276, 
“Emergency Services Vehicle Bay Renovation,” costs are skewed due to understated accruals and 
overstated progress of the project. 

Impact:  None. 
Corrective Action: None. 
 

Landlord & Site Services Project Management & Support — 3.4.2.4/SS02   
Description and Cause: The $0.6M (8.2 percent) unfavorable cost variance is within established 
thresholds. 

Impact:  None. 
Corrective Action:  None. 
 

Landlord Services Revenue — 3.4.2.4/SS02   
Description and Cause: The $5.0M (25 percent) unfavorable cost variance is due to shortfalls in shared 
services revenue assessments to non-PHMC customers, variance in the planned versus actual direct 
distributable base, and a reduction in Fabrication Services direct labor adder.  The maintenance, 
janitorial, and ESH&Q department overheads originally assumed to be included in the shared service 
assessment to CHG direct distributable rate are excluded because they were not classified as a shared 
service in FY 2001.   

Impact:  FH reallocation of funds has partially addressed projected revenue shortfalls.  However, the 
recently identified revenue issue (revision in direct distributable labor base assumption) results in a 
projected $1.1M direct distributable shortfall.  
Corrective Action:  Discussions/analysis are ongoing regarding necessary corrective actions. 
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COST / SCHEDULE PERFORMANCE 
(MONTHLY AND FYTD) 

 

Cost/Schedule Performance Indices 
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FUNDS MANAGEMENT 
 FYTD FUNDS VS SPENDING FORECAST ($000) 

 
 

ISSUES 
 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
Issue:  Nothing to report at this time. 

Impacts:  None. 
Corrective Action:  None at this time. 

 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 

 

Days
Dollars 
($000s)

FH-2002-007/3.4.2.1 1/23/02 Transfer Facilities per RL Letter 
of Direction

0 0 In process  (outyear cost impact - 
$1.1M).

FH-2002-012/3.4.2.1 2/20/02 Transfer of Geospatial 
Management Workscope 

0 112 FH-RMB returned BCR without action 
4/29/02.  BCR cancelled based on 
current planning assumption which 
transfers IRM workscope from PBS 
SS01 to Landlord & Site Services PBS 
SS02 in FY 2003.

SS02-02-020/3.4.2.2 2/5/02 RL Requested USQ Process 
Change Impacts on the 222-S 
Laboratory

0 5 In process.

SS02-02-025/3.4.2.1 3/8/02 Operation and Maintenance 
Responsibility of Lift Station 
Number One

0 0 Project approved 3/27/02.  Submitted 
to pre-RMB for review.  Pre-RMB 
returned to project for  further action.

SS02-02-028/3.4.2.1-
3.4.2.2

3/28/02 Nuclear Safety Basis Strategy in 
Accordance with 10 CFR 830

0 436 Approved by Project Director 4/1/01; 
Submitted to FH SPI 4/1/01.   FH 
Mega BCR (FH-2002-011) in 
preparation.

SS02-02-029/3.4.2.3 4/4/02 Rebaseline Project L-347, 
VHF/UHF Narrowband Migration

In development.

NOTES:   "Impact" refers to the impact in terms of the number of days or dollars changing  from the 9/30/01 baseline.
NOTE:      "Date Approved" refers to date of change as approved by final approval authority.

Status
ImpactBCR No./          

Level 4 WBS
Description

Date 
Approved

Date 
Originated

 FH Funds  
Reallocation  FYSF   Variance 

3.4.2 Landlord & Site Services - SS02 

Project Completion - Operating 91,912 $          92,817 $              (905) $                 

                     - Line Item 

Total 91,912 $          92,817 $              (905) $                 


